
PROCESS OUTLINE FOR 
GRANT CYCLE 40 

State Council on 
Developmental 

Disabilities  



Process Changes 

1. Committee and Council will decide funding priorities for 
Cycle 40 Grants e.g.: 

 State Plan Goal/Objective Focus 
 Scope of Work 
 Scoring Criteria (Categories and Weight) 

2. Staff will evaluate proposals in accordance with Council 
developed RFP Package. 

 Full proposals will be reviewed and scored by a minimum of three staff 
with relative expertise. 

3. Council will approve Staff Recommendations on Project 
Selection rather than Contract Document(s). Final 
Approval Motion will reflect the following language: 

 “I move to adopt the proposed findings of X project(s) as recommended 
by staff, approve the projects as described, and direct Executive Director 
Carruthers to implement the Council’s approval.” 



Council’s Role 

 Council will be responsible for: 

• Development and approval of funding priorities for 
Grant Cycle 40. 

• Approval of Final Request For Proposal Package.  

• Approval of Staff Funding Recommendations. 



January 2017 

• 1/09: State Plan Committee Meets to 
determine recommendations for 
Grant Cycle 40 Process and Funding 
Priorities. 

• 1/24: State Council Approves State 
Plan Committee Recommendations. 

January – March 2017 

• 1/25 – 3/10: State Plan Committee 
and Staff Develop Selection 
Standards. Staff builds RFP Package 
based on Committee direction. 

• 3/21: State Council Approves RFP 
Package.  

Grant Cycle 40 Timeline (1/4) 



April – May 2017 

• 4/01: Grant Cycle 40 RFP 
Released for 60 Days 

• 4/01 – 5/31: A Q&A Session or 
Proposer’s Conference will be 
hosted within the 60 Day Period. 

• 5/31: RFPs Submissions Due. 

June  2017 

• 6/01 – 6/30: Staff Panel 
Reviews Submitted Proposals. 
Staff Will Prepare List of 
Recommended Grantee(s) 
according to score.  
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July 2017 

• 7/01 – 7/10: State Plan and Administrative Committee Meet to Review 
and Approve Staff Recommendations. Committees will send their 
recommendations to Council. 

• 7/25:  Council will have final review and approval of funding 
recommendations.  Council will also direct the Executive Director to 
complete all administrative contract functions for approved proposals.  

• 7/26 :  Public Notice and Protest Period begin. 
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August – September  

• 8/07: Protest Period ends.  
• 8/08: Award and Rejection 

Notification Letters are sent to 
applicants. 

• 8/08: Encumbrance Process 
Begins 

October 2017  

10/01: Grant Starts  
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